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BUSINESS CONTINUITY PLANNIN (BCP) - STATUS REPORT

On March 4, 2003, your Board directed the development of a Countywide Business
Continuity Planning (BCP) program. There has been continuous work to complete BCP
plans across all County departments. This is the quarterly report on our progress.

Since our February 9, 2005, status report, we have accomplished the following:

· My Office of Emergency Management (OEM) held a meeting for BCP
Coordinators from all County departments on March 8, 2006. The meeting
focused on confirming the status of departmental plans and the activity required
to complete this phase of BCP plan development. An agreement was reached
that detailed plans for critical services should be completed by June 1, 2006

· OEM and the Chief Information Office (CIO) completed a detailed Plan
Completion Report in April and OEM distributed it to all department BCP
Coordinators. This report allowed department BCP Coordinators to gauge their
department's BCP plan writing activities and track their progress.

· i sent a memo to all department heads on April 20, 2006 asking them to support
their department's BCP staff in completing and approving detailed plans by the
June 1 deadline.

· OEM and CIO staff updated County executive management on BCP status
through presentations at the following executive level meetings: County

Emergency Management Council meeting on March 29, 2006, County
Department Heads meeting on May 18, 2006, and the County Administrative
Deputies meeting on May 24, 2006.
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· CIO began negotiating with Strohl Systems to conduct an assessment of the
BCP web-based softare (Living Disaster Recovery Planning System- LDRPS).
This softare is used by all County departments for plan writing, and provides a

standard template for all plans. The goal of the assessment is to ensure
effective and efficient use of the LDRPS softare.

· CIO established a schedule with Strohl Systems to train 15 OEM, CIO, and other
key County staff from the nine lead emergency departments (departments that
send representatives to the County Emergency Operations Center during an
activation). This training wil increase the number of staff providing technical
suppnrt to department BCP teams.

· OEM scheduled three training sessions in May to support departments in
completing their BCP plans by the June 1, 2006 deadline. Thirty-nine plan
writers from various departments attended these training sessions. OEM
continues to make the County Emergency Operations Center facilties available
to all department BCP plan writers to work on their plans.

· As of this report, 29 County departments have completed BCP plans for their
critical processes (23), or were given an extension (6) based on a significant
time conflict which they communicated to OEM prior to June 1, Le. department
focus on June 6 elections. OEM is working with the remaining departments to
aid them in completing their critical plans by July 14, 2006.

OEM and CIO personnel wil continue to support departments as they write BCP plans
for their critical business processes. Planning for the next phase of the program
(Phase III) wil address County government recovery needs caused by a large-scale
event that would affect multiple departments.

Please direct questions regarding this report to Ian Whyte, in OEM, at (323) 980-2253
or Sir Clark, in CIO, at (213) 974-1739. i will provide an updated progress report by
October 13, 2006.
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